COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/27/2004

ESTIMATE SUMMARY 08:28:46
CONTID: C12803 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 12803-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 178 WORK DAYS
US 160 & SH 184 PERCENT TIME: 46.63 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: NH 1601-050
US 160 & SH 184
NAME OF ROAD: 160A
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERI. pay PERTIOD ENDING 05/22/2004 DATE TIME STARTED 09/29/2003
P. O. BOX 2707 DATE LET 09/04/2003 DATE WORK BEGAN
DATE AWARDED 09/08/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/24/2003 DATE ACCEPTED
DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 09/29/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,464,634.98 PARTICIPATING $ 2,090,298.26 S 551,115.63
AWARD PROJECT AMT: $  3,278,955.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 46.82% TOTAL EARNINGS 2,090,298.26 551,115.63
FUNDS AVAILABLE: $ 2,374,336.72 STOCKPILED MATERIALS 194.04 0.00
GROSS EARNINGS 2,090,492.30 551,115.63
TOTAL CLAIMS: $ 0.00 RETATNAGE -11,158.27 -3,649.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,079,334.03 547,466.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,079,334.03 547,466.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 547,466.42
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CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00300 *REMOVAL OF BUILDING (S) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0065 202-00810 REMOVAL OF GROUND SIGN 16.000 14.000
EACH 0.000 0.00
28.00000 14.000 392.00
0070 202-00815 REMOVAL OF SIGN (SPECIAL) 6.000 5.000
EACH 0.000 0.00
295.00000 5.000 1,475.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,970.00000 1.000 2,970.00
0080 202-01000 REMOVAL OF FENCE 901.000 901.000
LF 0.000 0.00
0.60000 901.000 540.60
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 (FROM THE N HALF OF 220.000 220.000
160/184 INTER.)
LF 0.000 0.00
7.65000 220.000 1,683.00
0090 202-04001 *PLUG CULVERT (ITEM DELETED FROM PROJECT) 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0095 202-04002 *CLEAN CULVERT 8.000 0.000
EACH 0.000 0.00
715.00000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,186.000 9,413.000
cy 529.890 7,948.35
15.00000 9,942.890 149,143.35
0105 203-01140 ROLLING 200.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0110 203-01510 BACKHOE 30.000 8.000
HOUR 7.000 840.00

120.00000 15.000 1,800.00



CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01550 DOZING 20.000 3.528
HOUR 0.000 0.00
95.00000 3.528 335.16
0120 203-01594 COMBINATION LOADER 50.000 4.000
HOUR 0.000 0.00
57.00000 4.000 228.00
0125 203-01597 *POTHOLING 60.000 37.258
HOUR 0.000 0.00
165.00000 37.258 6,147.57
0130 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) LINE NO. 0725 ADD STR. 877.280 877.280
BKFL (FLOW-FILL) AT A NEW UNIT PRICE
cY 0.000 0.00
71.50000 877.280 62,725.52
0135 207-00205 TOPSOIL 1,492.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
0140 208-00005 EROSION LOG 1,333.000 435.000
LF 0.000 0.00
6.50000 435.000 2,827.50
0145 208-00011 EROSION BALES (WEED FREE) 140.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,450.00000 1.000 1,450.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.630
LS 0.090 126.00
1,400.00000 0.720 1,008.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.630
LS 0.090 441.00
4,900.00000 0.720 3,528.00
0165 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00

230.00000 0.000 0.00



CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46

CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 .000
EACH .000 0.00
230.00000 000 0.00
0175 210-00050 RESET FIRE HYDRANT 1.000 .000
EACH .000 0.00
1,100.00000 .000 0.00
0180 210-00810 *RESET GROUND SIGN 28.000 .000
EACH .000 0.00
195.00000 .000 0.00
0185 210-00825 *RESET FLASHING BEACON 2.000 .000
EACH .900 5,177.50
2,725.00000 .900 5,177.50
0190 210-04010 ADJUST MANHOLE 9.000 000
EACH .000 0.00
600.00000 .000 0.00
0195 210-04025 *MODIFY STRUCTURE (NOLAND CATTLE CROSSING 1.150 .000
IMPROVEMENTS)
EACH 150 12,650.00
11,000.00000 .150 12,650.00
0200 210-04050 ADJUST VALVE BOX 5.000 .000
EACH .000 1,575.00
315.00000 000 1,575.00
0205 212-00006  *SEEDING (NATIVE) 3.000 .000
ACRE .000 0.00
1,425.00000 .000 0.00
0210 213-00004 *MULCHING (WEED FREE STRAW) 3.000 .040
ACRE .000 0.00
1,050.00000 .040 42.00
0215 213-00061 *MULCH TACKIFIER 600.000 .000
LB .000 0.00
3.75000 .000 0.00
0220 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 300.000 000
sy .000 0.00
1.80000 .000 0.00



CONTID: 12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 217-00000 *HERBICIDE TREATMENT TO SPRAY FOR NOXIOUS WEEDS PRIOR 1,000.000 0.000
TO SEEDING
sy 0.000 0.00
1.00000 0.000 0.00
0230 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT FOR 1.000 0.000
REMOVAL OF 3 USTANKS @ KELLER PROPERTY
LS 1.000 1,585.00
1,585.00000 1.000 1,585.00
0235 250-00050 *MONITORING TECHNICIAN FOR REMOVAL OF 3 USTANKS @ 20.000 0.000
KELLER PROPERTY
HOUR 15.000 990.00
66.00000 15.000 990.00
0240 250-00110 *HEALTH AND SAFETY OFFICER FOR REMOVAL OF 3 USTANKS @ 10.000 0.000
KELLER PROPERTY
HOUR 10.000 660.00
66.00000 10.000 660.00
0245 250-00120 *MATERIAL SAMPLING AND DELIVERY FOR REMOVAL OF 3 20.000 0.000
USTANKS @ KELLER PROPERTY
EACH 20.000 3,080.00
154.00000 20.000 3,080.00
0250 250-00210 *SOLID WASTE DISPOSAL THIS ITEM DELETED 5.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0255 250-00220 *HAZARDOUS WASTE DISPOSAL THIS ITEM DELETED, SEE NEW 5.000 0.000
900 ITEM
cy 0.000 0.00
880.00000 0.000 0.00
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 13,000.000 2,005.980
TON 6,020.350 82,478.80
13.70000 8,026.330 109,960.72
0265 304-09014 AGGREGATE BASE COURSE (SPECIAL) 4,416.000 0.000
TON 0.000 0.00
12.20000 0.000 0.00
0270 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 725.000 236.120
TON 77.460 8,520.60
110.00000 313.580 34,493.80
0275 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 1,384.000 1,269.040
TON 0.000 0.00
40.00000 1,269.040 50,761.60
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PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 26,000.000 0.000
TON 2,277.780 61,500.06
27.00000 2,277.780 61,500.06
0285 405-00100 *HEATING AND REMIXING TREATMENT 51,951.000 51,951.000
SY 0.000 0.00
4.35000 51,951.000 225,986.85
0290 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,500.000 83.846
TON 138.900 26,391.00
190.00000 222.746 42,321.74
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,011.000 0.000
GAL 200.000 200.00
1.00000 200.000 200.00
0300 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0305 411-90010 *ASPHALT REJUVENATING AGENT 3,189.000 3,189.000
GAL 0.000 0.00
1.55000 3,189.000 4,942.95
0310 412-00600 *CONCRETE PAVEMENT (6 INCH) 55.000 0.000
sy 44.000 2,178.00
49.50000 44.000 2,178.00
0315 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 20.000 0.000
cy 0.000 0.00
715.00000 0.000 0.00
0320 603-15018 *18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 40.000 38.000
LF 0.000 0.00
93.50000 38.000 3,553.00
0320 MATERIAL ALLOWANCE 18" ARCH PIPE 0.000
LF 0.000 0.00
7.71000 0.000 0.00
0320 MATERIAL ALLOWANCE 18" ARCH PIPE BANDS 0.000
LF 0.000 0.00
7.71000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 603-15036 *36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 244.000 244.000
LF 0.000 0.00
44.00000 244.000 10,736.00
0325 MATERIAL ALLOWANCE 36" ARCH PIPE 11.000
LF 0.000 0.00
17.64000 11.000 194.04
0330 603-31318 *18 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
385.00000 2.000 770.00
0330 MATERIAL ALLOWANCE 18" ARCH FES 0.000
EACH 0.000 0.00
164.56000 0.000 0.00
0335 603-31336 *36 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 36" ARCH FES 0.000
EACH 0.000 0.00
269.17000 0.000 0.00
0340 604-00305 *INLET TYPE C (5 FOOT) 8.000 8.000
EACH 0.000 0.00
2,035.00000 8.000 16,280.00
0340 MATERIAL ALLOWANCE "C"'S ARRIVED IN 12/03 FOR 0.000
INSTALLATION IN 2004.
EACH 0.000 0.00
1,075.00000 0.000 0.00
0345 604-00505 *INLET TYPE D (5 FOOT) 5.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0350 604-19005 *INLET SPECIAL (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0350 MATERIAL ALLOWANCE INLETS ARRIVED IN 12/03 FOR 0.000
INSTALLATION IN 2004.
EACH 0.000 0.00

833.42000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 607-11525 FENCE (PLASTIC) 1,113.000 1,113.000
LF 0.000 0.00
1.95000 1,113.000 2,170.35
0360 607-21300 *FENCE BARRIER WITH METAL POSTS 4,240.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0365 608-00000 *CONCRETE SIDEWALK 600.000 0.000
sy 441.800 12,768.02
28.90000 441.800 12,768.02
0370 608-00010 *CONCRETE CURB RAMP 70.000 0.000
SY 57.700 5,077.60
88.00000 57.700 5,077.60
0375 608-00015 *TRUNCATED DOMES 150.000 0.000
SF 0.000 0.00
44.00000 0.000 0.00
0380 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 9,051.000 0.000
LF 3,130.000 39,907.50
12.75000 3,130.000 39,907.50
0385 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,427.000 0.000
LF 1,152.000 14,688.00
12.75000 1,152.000 14,688.00
0390 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,726.000 0.000
SF 0.000 0.00
6.05000 0.000 0.00
0395 612-00001 *DELINEATOR (TYPE I) 169.000 0.000
EACH 0.000 0.00
15.40000 0.000 0.00
0400 612-00002 *DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0405 613-00300 *3 INCH ELECTRICAL CONDUIT 950.000 848.000
LF 0.000 0.00

31.35000 848.000 26,584.80
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PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) REWIRE FLASHING 1,400.000 1,369.500
BEACONS ON US 160
LF 0.000 0.00
13.30000 1,369.500 18,214.35
0415 613-10000 *WIRING 1.000 0.000
LS 0.950 4,284.50
4,510.00000 0.950 4,284.50
0420 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 4.000 0.000
ONLY)
EACH 4.000 836.00
209.00000 4.000 836.00
0425 614-00011 *SIGN PANEL (CLASS I) 201.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0430 614-00012 *SIGN PANEL (CLASS II) 99.500 0.000
SF 0.000 0.00
12.10000 0.000 0.00
0435 614-01502 *STEEL SIGN POST (2 INCH ROUND) 208.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0440 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 116.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0445 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 2.000 0.000
EACH 2.000 23,100.00
11,550.00000 2.000 23,100.00
0450 614-72894 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000 0.000
EACH 3.000 2,640.00
880.00000 3.000 2,640.00
0455 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 0.000
PEDESTRIAN POLES X 2 EA. INCLUDED IN THIS ITEM PER
SPECS. EACH 7.200 4,831.20
671.00000 7.200 4,831.20
0460 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 0.000
EACH 5.400 1,485.00

275.00000 5.400 1,485.00
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PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0465 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6.000 0.000
EACH 5.400 1,900.80
352.00000 5.400 1,900.80
0470 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 0.000
EACH 7.200 396.00
55.00000 7.200 396.00
0475 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0480 614-81302 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 0.000
EACH 2.000 4,180.00
2,090.00000 2.000 4,180.00
0485 617-00012 *12 INCH CULVERT PIPE 28.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0485 MATERIAL ALLOWANCE 12" CMP 0.000
LF 0.000 0.00
6.27300 0.000 0.00
0490 617-00015 *15 INCH CULVERT PIPE 30.000 30.000
LF 0.000 0.00
44.00000 30.000 1,320.00
0490 MATERIAL ALLOWANCE 15" CMP 0.000
LF 0.000 0.00
5.79000 0.000 0.00
0495 617-00018 *18 INCH CULVERT PIPE 451.000 392.500
LF 0.000 0.00
55.00000 392.500 21,587.50
0495 MATERIAL ALLOWANCE 18" CMP 0.000
LF 0.000 0.00
8.35400 0.000 0.00
0500 617-00024 *24 INCH CULVERT PIPE 1,013.000 997.500
LF 0.000 0.00

60.50000 997.500 60,348.75
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PCN: 12803-BID ESTIMATE RUN
PROJECT : NH 1601-050 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 24" CMP 0.000
LF 0.000 0.00
11.53000 0.000 0.00
0505 617-00030 *30 INCH CULVERT PIPE 1,367.000 1,367.000
LF 0.000 0.00
66.00000 1,367.000 90,222.00
0505 MATERIAL ALLOWANCE 30" CMP 0.000
LF 0.000 0.00
30.62000 0.000 0.00
0510 625-00000 *CONSTRUCTION SURVEYING 1.000 0.625
LS 0.200 19,200.00
96,000.00000 0.825 79,200.00
0515 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 80.000 58.000
HOUR 16.000 2,000.00
125.00000 74.000 9,250.00
0520 626-00000 *MOBILIZATION SEE FORM #266, 520-1 1.000 0.600
LS 0.400 113,600.00
284,000.00000 1.000 284,000.00
0525 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.630
LS 0.090 481.50
5,350.00000 0.720 3,852.00
0530 627-00001 *PAVEMENT MARKING PAINT 350.000 146.000
GAL 40.000 1,584.00
39.60000 186.000 7,365.60
0535 627-00005 *EPOXY PAVEMENT MARKING 265.000 0.000
GAL 0.000 0.00
77.00000 0.000 0.00
0540 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 200.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
0545 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,529.000 0.000

(WORD-SYMBOL)

17.20000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0007 08:28:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0550 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,360.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.25000 0.000 0.00
0555 629-01001  *SURVEY MONUMENT (TYPE 1) 35.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0560 629-01006  *SURVEY MONUMENT (TYPE 6) 2.000 0.000
EACH 0.000 0.00
138.00000 0.000 0.00
0565 630-00000  *FLAGGING 6,708.000 2,523.600
HOUR 919.600 19,909.34
21.65000 3,443.200 74,545.28
0570 630-00007  *TRAFFIC CONTROL INSPECTION 72.000 40.000
DAY 9.000 693.00
77.00000 49.000 3,773.00
0575 630-00012  *TRAFFIC CONTROL MANAGEMENT 158.000 68.000
DAY 19.000 7,828.00
412.00000 87.000 35,844.00
0580 630-80001  *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
550.00000 1.500 825.00
0585 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
220.00000 3.000 660.00
0590 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 14.000
EACH 1.000 22.00
22.00000 15.000 330.00
0595 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 34.500
EACH 0.000 0.00
33.00000 34.500 1,138.50
0600 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.000 0.00

49.00000 3.000 147.00
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0605 630-80360 *DRUM CHANNELIZING DEVICE 200.000 54.500
EACH 26.500 530.00
20.00000 81.000 1,620.00
0610 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 35.000 3.000
EACH 2.000 54.00
27.00000 5.000 135.00
0615 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 45.000 4.000
EACH 0.000 0.00
27.00000 4.000 108.00
0620 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 0.500
EACH 0.000 0.00
230.00000 0.500 115.00
0625 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 204.000 50.000
LF 0.000 0.00
40.00000 50.000 2,000.00
0630 630-80380 *TRAFFIC CONE 300.000 126.000
EACH 0.000 0.00
4.40000 126.000 554.40
0635 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0640 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
880.00000 0.000 0.00
0645 700-70010 F/A MINOR CONTRACT REVISIONS 383,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70011 F/A PARINERING 3,000.000 1,951.210
FA 0.000 0.00
1.00000 1,951.210 1,951.21
0655 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0660 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70025 F/A QUALITY INCENTIVE PAYMENT 95,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70036 FORCED ACCOUNTS FOR REMOVAL OF 3 USTANKS @ KELLER 5,000.000 0.000
PROPERTY
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70100 F/A RELOCATE UTILITIES 70,000.000 66,862.190
FA 0.000 0.00
1.00000 66,862.190 66,862.19
0690 700-70110 F/A INSTALL ELECTRICAL/PHONE CONNECTIONS-METER OFF 10,000.000 0.000
POLE ONTO GROUND
FA 945.500 945.50
1.00000 945.500 945.50
0695 700-70380 F/A EROSION CONTROL 10,000.000 1,345.110
FA 0.000 0.00
1.00000 1,345.110 1,345.11
0700 700-70392 F/A WETLAND RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL FOR REMOVAL 1.000 0.000
OF 3 USTANKS @ KELLER PROPERTY
FA 0.000 0.00
1.00000 0.000 0.00
0725 206-00065 STR BKFL (FLOW-FILL) ADD ONE SACK OF CEMENT TO STR 1,893.000 1,071.000
BKFL
cy 0.000 0.00

76.50000 1,071.000 81,931.50
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0730 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -80.000 -80.000
TRUCKS
DOL -220.000 -220.00
1.00000 -300.000 -300.00
0735 900-00014 ADDED ITEM (LUMP SUM)/ PUMP GAS DOWN ON THREE GAS 1.000 1.000
TANKS
LS 0.000 0.00
2,180.14000 1.000 2,180.14
0740 900-00012 ADDED ITEM (FOOT)/ (ADDIT. TRENCHING & INSTALL) 214.000 214.000
WATERLINES FOR TOWN OF MANCOS
LF 0.000 0.00
55.00000 214.000 11,770.00
0745 900-00012 ADDED ITEM (FOOT)/ (PROVIDE) 6" PVC IRRIGATION LINE 185.000 185.000
(NORTH/SOUTH)
LF 0.000 0.00
33.00000 185.000 6,105.00
0750 900-00012 ADDED ITEM (FOOT)/ (TRENCH EXCAV./BACKFILL W/MISC) 1,700.000 1,700.000
TRRIGATION LINE (EAST/WEST)
LF 0.000 0.00
7.00000 1,700.000 11,900.00
0760 900-00007 ADDED ITEM (EACH)/ NOLAND AIR VAC. VLV. 1.000 1.000
EACH 0.000 0.00
655.00000 1.000 655.00
0765 900-00014 ADDED ITEM (LUMP SUM)/ WILLOW STREET MASONARY WALL 1.000 0.000
(CMU)
LS 0.000 0.00
6,946.40000 0.000 0.00
0770 900-00004 ADDED ITEM (CUBIC YARD)/ NEW - SOLID WASTE DISPOSAL 247.650 0.000
(CY)
cY 247.650 12,382.50
50.00000 247.650 12,382.50
0775 900-00009 ADDED ITEM (GALLON)/ MAG-CHLORIDE DUST TREATEMENT 1,300.000 0.000
GAL 1,300.000 1,170.00
0.90000 1,300.000 1,170.00
0780 900-00004 ADDED ITEM (CUBIC YARD)/ UPGRADE TO CLASS D CONCRETE 20.750 0.000
cY 20.750 202.94
9.78000 20.750 202.94
0795 900-00014 ADDED ITEM (LUMP SUM)/ NOLAND IRRIGATION CROSSING ON 1.000 0.000
MENEFEE STREET OFF OF SH 184
LS 1.000 4,787.31
4,787.31000 1.000 4,787.31
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0800 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE ELECTRIC METER-VOID 1.000 0.000
SEE #805 - ITEM DELETED
LS 0.000 0.00
973.21000 0.000 0.00
0805 900-00014 ADDED ITEM (LUMP SUM)/ LAWRENCE ELECTRIC METER 1.000 0.000
(CORRECT)
LS 1.000 1,697.81
1,697.81000 1.000 1,697.81

CAT 0200 CURRENT AMT $ 4,425,734.98 $ 551,115.638 2,061,317.27

CAT NO0400 CONSTRUCTION ENGINEERING

0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.750
EACH 0.000 0.00
17,700.00000 0.750 13,275.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.000 0.00
17,800.00000 0.750 13,350.00
0720 620-00020 SANITARY FACILITY 2.000 1.500
EACH 0.000 0.00
1,700.00000 1.500 2,550.00
0755 900-00007 ADDED ITEM (EACH)/ (ITEM DELETED DUE TO BEING THE 0.000 0.000
WRONG CATEGORY SEE # 0760)
EACH 0.000 0.00
655.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 38,900.00 $ 0.00$ 29,175.00

PROJECT TOTAL CURRENT AMT § 4,464,634.98 $ 551,115.63 % 2,090,492.27



